

ADP2360 METAL EDIT QUALIFICATION PLAN / STATUS

TEST	SPECIFICATION	SAMPLE SIZE	RESULTS
Latch-Up	JEDEC <i>JESD78</i>	3	In-process Expected completion (April 2017)
Electrostatic Discharge <i>Human Body Model</i>	ESDA/JEDEC <i>JS-001</i>	3/voltage	In-process Expected completion (April 2017)
Electrostatic Discharge <i>Field-Induced Charged Device Model</i>	JEDEC <i>JESD22-C101</i>	3/voltage	In-process Expected completion (April 2017)