

Engineering Change Notice

Part No. <u>3003</u>	ECN No. <u>16-051</u>
Part Name <u>COIN CELL RETAINER</u>	Date <u>5.04.16</u>
Rev. <u>M</u>	ECR No. <u>—</u>

Description of Change: Drawing Attached

POLARITY "PLUS" STAMP WAS POORLY VISIBLE ON THE PART.
CUT PLUS STAMP THRU MATERIAL TO SOLVE THE PROBLEM

Solution: Tooling Change Required

REVISE C+M DWGS

Disposition of Parts:

U.A.I.

Signed _____ Date 5.04.16

Required Distribution:

Engineering Quality Control Purchasing Manufacturing/Supplier

Chief Engineer: _____ Remarks: _____

Signed _____ Date 5.04.16

Document Control: _____ Rev. N

Change Incorporated Signed _____ Date 5.04.16